



**SALISBURY CITY COUNCIL
WORK SESSION AGENDA**

APRIL 5, 2021

ZOOM MEETING

- 4:30 p.m. Motion to convene in Closed Session to consult with counsel to obtain legal advice on a legal matter in accordance with the Annotated Code of Maryland §3-305(b)(7)
- 5:00 p.m. Chesapeake Utilities Corporation- Somerset Natural Gas Project update- Department of Infrastructure and Development Director Amanda Pollack
- 5:10 p.m. Chapter 5.28- Fortune-Telling license fees- Council discussion
- 5:25 p.m. Rescinding the rental increase freeze- Council discussion
- 5:40 p.m. Administration and Council Remarks
- 5:50 p.m. Adjournment

*Times shown are approximate. Council reserves the right to adjust the agenda as circumstances warrant.
The Council reserves the right to convene in Closed Session as permitted under the Annotated Code of Maryland 3-305(b).*

Join Zoom Meeting

<https://us02web.zoom.us/j/5362772908>

Meeting ID: 536 277 2908

Phone: 1.301.715.8592



March 24, 2021 Somerset Project Update

- **Work completed in past month**
 - Pipe and material deliveries nearly completed
 - HDD under South Prong Wicomico River completed on 2/26/21
 - Ongoing construction activities:
 - Grading
 - Stringing/welding/fabrication
 - HDD pipeline installation
 - Open trench pipeline installation

- **Work to be completed in next month**
 - Finalize material deliveries
 - Ongoing construction activities at various locations:
 - Grading
 - Stringing/welding/fabrication
 - HDD pipeline installation
 - Open trench pipeline installation

- **Work performed in Salisbury**
 - Ongoing construction activities:
 - Grading
 - Stringing/welding/fabrication
 - HDD pipeline installation
 - Open trench pipeline installation
 - Approximately 39% of pipeline installed within town of Salisbury as of 3/20/21

- **Anticipated project completion date (Salisbury specific)**
 - Construction completion estimates are weather dependent
 - HDD Complete: 2Q21
 - North Salisbury Tie-ins: Late 2Q21 or early 3Q21
 - Restoration to be completed as construction is completed in sections

- **Coordination with Salisbury City Staff on Rails to Trails**
 - A small Chesapeake Utilities team is working directly with Will White, of the City of Salisbury to see if there are any areas where the trail aligns with our right of way
 - We learned from RailPros that crossing the rail road discussion will need to be coordinated with the Norfolk Southern Public Projects group